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Project Status Summary

Began mission critical system testing in the TRMM MOC.  
The first series of NOOP commands were sent from the 
TFE/Eclipse to the TRMM spacecraft.

21.02/2004GGGTRMM 
Reengineering

Work continues on making SAVANT a web service.1.01.05/2003GGGGMSEC Web 
Services

The patent application is being submitted internationally 
under the Patent Cooperation Treaty (PCT).

04GGGFormal Methods

1.3

1.0

1.5

1.0

0.3

SSC

Integrated an agent-based version of the WPI User 
Interface into the SAA system.

2.04/2002GGGStrategic Research

Continued working on EO-1 campaigns and SMART core 
software.  Presenting at SPIE this week.

1.03.39/2003GGGSGM

First release of the Space Internet Handbook is in final 
editing.

0.61/2002YYYOMNI

Support HAWC detector testing at Yerkes.1.03.510/2002GGGIRC

Support launch-3.007/2003RYYInFOCus

Presented at the MICCA conference.0.36/2002GGGHAMEX

Presented overview and demo to Bill Lowry, Code 200 
Emergency Preparedness Head.

0.7YYYGARNET

The existing Fleet Management algorithms developed by 
Eric Stoneking were successfully integrated into the ASF 
architecture by Pat Hennessy.  Basic Instrument Remote 
Control (IRC) integration of the Platform Simulator was 
completed.

1.01.74/2004GGGASF
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Matrixed Personnel Status Summary

David is working on gathering non JWST 
mission design information and 
requirements as they relate to Mission 
Planning and Scheduling and Data 
Management in preparation for an SRR in 
October.

0.3GGGJWST

Larry presented his Section 508 classes in 
early May.

0.8TodayGGGOutreach

Harvey submitted an ISD Software 
Acquisition Planning Process document 
which was reviewed and approved by the 
EPG for it process documentation suite.

0.4GGGCMMI / EPG

SSC

Updated DOS Simulation code for VxWorks
and for the elimination of the shared 
memory interface.

0.61.6GGGMicroaltimeter
AMPL

Stephanie supported mission studies for the 
HST Robotic Servicing Mission and 
Constellation X.

0.3 GGG
IMDC

Cameron continues supporting GLAST 
testing.  He is upgrading existing scripts and 
developing new scripts to get ready for 
GLAST ACD Chassis Full Functional testing.

1.0GGGGLAST

Peyush continued work on the toolbox for 
image registration.  He created Matlab
scripts to generate synthetic images and run 
the toolbox executable multiple times with 
different input images.

1.0GGGCode 900 Support
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